
City of Bristol CT

Dept of Public Works

CITY BUILDING COMMITTEE PROJECT LIST - SEPTEMBER 2020

Funding 

Year Location Project Name Contractor Name  Current Budget 

 Construction 

Estimated % 

Complete 

 Schedule/   

Completion 

Date Comments/Recommendations

FY19-20 Police Complex Emergency Lighting Upgrade Life Safey & Supply $8,379.07 0% 9/30/2020 Materials on order, 9/29 installation

FY19-20 Police Complex 277V Panel Replacement $25,000.00 0% 12/31/2020 Obtaining masonry & electrical quotes

FY19-20 Police Complex Facilities Condition Study Van Zelm Engineers $40,255.00 25% 8/31/2020 Site walks conducted on 6/11 & 6/23

FY20-21 Police Complex HVAC Control System Compressor $45,000.00 0% Pending Facilites Condition Study

FY20-21 Police Complex Electric Switchgear Replacement $87,000.00 0% Pending Facilites Condition Study

FY19-20 City Hall/Other Bldgs Unexpected Repairs $6,855.87 NA

FY19-20 City Hall/Other Bldgs Contingency Repairs - MEP Equipment $25,000.00 NA

FY19-20 City Buildings Central Monitoring Alarm New England $13,939.00 100% 7/24/2020 Transfer Station System installed on 7/24/20  Available as of July 2020 627,649.79

 2021 Funding 250,000.00

FY20-21 Transfer Station Recycling Building Gutter Installation Offshore Construction $14,504.00 0% 10/31/2020 Materials on order  Spent 2020-21 242,786.16
 Less committed contracts 103,663.75

FY20-21 Beals Center Senior Center Sidewalk Replacements $35,000.00 0% Developing work scope w/ Engineering  Less committed projects 377,132.66

Accurate Insulation $16,225.00 100% 8/18/2020 Tiles removed 8/18 & installed on 8/21  Net available 154,067.22

North Haven Tile $16,351.00 100% 8/21/2020

FY20-21 Main Library Plaster Abatement & Repairs $17,500.00 0% Grant Funded 50% by State ($17,500)

Accurate Door $7,714.00 50% 10/31/2020 Interior & Exterior door replacement

Chapman Lumber - Windows $6,456.14 0% 10/31/2020 Custom windows on order

Bldg Maintenance - Labor $7,500.00 15% 10/31/2020 Wood repairs and window installations

Friar Associates - Bid Documents $5,000.00 100% 8/20/2020 Completed on 8/20/20

Premier Building Assoc., LLC $42,900.00 100% 8/20/2020 Completed on 8/20/20

FY19-20 51 High Street Window Trim Repairs $25,000.00 0% Inventorying work scope for bid

FY19-20 51 High Street Exterior Painting $25,000.00 0% EPA RRP Project

FY20-21 51 High Street Boiler Replacement $27,000.00 0% Consulting with Eversource on gas service

CAPITAL IMPROVEMENT PROJECTS
Location Project Name Contractor Name  Current Budget 

 Main Library  LED Lighting Upgrades Effeicent Lighting Consultants $333,966.67 

 Fire Headquarters Mechanical Improvements SP&A/Millennium Builders $1,300,000.00

 Fire House #2 Roof Replacement AVT Construction $65,444.00

City Hall Gun Range Decommissioning Loureiro Engineering $100,000.00

MAJOR CONCERNS & ISSUES
Location Project Name Contractor Name 

Fire House #5 HVAC Condensation Staff/D'Amato Const.

Fire House #2 Air Conditioning Shaffer Comapany

Beals Center/BBHD Hot Water Recirulation Line Oakland LLC

City Buildings Contact Cleaning Procedures City Staff

City Wide Utility Audit American Utility Consultants

NOTES:
1. BPD Complex sewage odor has not recurred, staff continues to fill floor drains on a monthly basis

51 High Street

Vestibule Restoration51 High StreetFY16-17

Senior Center Floor Tile ReplacementBeals CenterFY20-21

Audit being conducted in more detail on GHK8, WBK8 and BEHS

Hillyard Re-Juv-Nal 16 (EPA Reg. No. 1839-169-1658)

Comments

Completed   

Installation scheduled for October 2020

Work started on 6/15/20

Comments

Investigation into continued condesation within HVAC ductwork

Budget for supplemental AC systems for FY 21-22

Work start scheduled for 9/21/20

Reviewing bid document specification currently

FY19-20 Flat Roof Replacement 

Acct 1018310-570200


